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NAIP 2010 Performance: Task Orders

11 States comprising 31,067 DOQQs and 454,896 sq miles
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STATE ACQ PERIOD NO of Cos AREA SQ MI DOQQs

CT
1 Jul - 15 Aug 8 5754 412

RI
1 Jul - 31 Aug 5 1619 116

MA
15 Jun - 31 Aug 14 10307 744

PA
1 May - 30 Sept 67 47248 3343

NJ
1 Jul - 15 Aug 21 9064 636

FL

15 Apr - 30 Jun 7

64680 39541 May - 30 Jun 23

1 Sept - 31 Oct 37

OH
1 Jun - 1 Sept 88 43416 3049

SD
1 Jul - 31 Aug 66 79962 5992

NE
15 Jun - 30 Aug 93 78998 5625

LA
1 May - 31 Jul 64 52408 3283

GA
25 Jun - 1 Sept 159 61440 3913

454896 31067



NAIP 2010 Performance: Team and Resources

Pixxures and DAS have supported Team 3001 since 2007
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• 3001 Operating Unit - Northrop Grumman, Atlanta GA

• Pixxures Division – XeDAR, Denver CO

• Digital Aerial Solutions (DAS), SB, Tampa FL

• The team used ADS40 digital sensors with combination of piston and 

turbo-prop platforms



NAIP 2010 Performance: Milestones
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Acquisition
Original acq dates met in PA, RI, MA, OH, SD, FL(Season 2) and NE 
Extensions granted in CT, FL(Season 1), GA, LA and NJ

Product Deliveries
All products completed and delivered within 30 day post-acquisition 
window

Boston, MA Caminada Pass – July 29 (Oil Spill)

Jefferson Parish, LA



NAIP 2010 Performance: Monthly Volume
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11 States comprising 31,067 DOQQs and 454,896 sq miles



NAIP 2010 Performance: Progress Tracking
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NAIP 2010 Performance: Lessons Learned
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• Navigated administrative requirements presented with transition from 

3001, Inc to Northrop Grumman   

• Able to successfully increase acquisition and production throughput 

each year, 22% increase over 2009 totals

• Aircraft Contingencies

– 3001 increased capacity, brought 2 new turbo-prop aircraft  (KA 200 and A90) online 

in support of NAIP.  Some timelines pushed to right during mods and FAA approvals

– 2  participating aircraft required engine replacements during 2010 seasons. 

• Airspace Restrictions - missions were diverted several times during clear 

weather by Boston Center ATC



NAIP 2010 Performance: 2011 Forecast
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• 2010 capacity was forecasted between 28,000 – 35,000 (31,067 

delivered, including East Coast)

• 2011 capacity forecasted between 35,000 – 42,000

• Same team, upgrades to aerial platforms and processing throughputs

• Available to support 0.5-m requirements, as needed




